
CITY OF LODI COUNCIL COMMUNICATION 

APPROVED: 
/H. Dixon Flynn -- City Manaber 

AGENDA TITLE: Contract Change Order Report for Katzakian Park Improvements, 
2735 West Turner Road 

MEETING DATE: November 21 2001 

PREPARED BY: Public Works Director 

RECOMMENDED ACTION: This item is for information only. No action is required. 

BACKGROUND INFORMATION: This information is being given to the City Council in accordance with 
the Contract Change Order Policy approved by Resolution 85-1 73. 
One of the requirements of this policy is that we inform the City Council 
of all change orders where the total exceeds $25,000. 

The attached Contract Change Order, approved by the City Manager, was in the amount of $67,972.16, 
which is 12.3% of the contract. The change order includes the following items of work: 

1, Additional underqround work for Well 26 (Contract Chanqe Order items 3, 4, 5, 6, and 13 - 
$32,581.83). The improvement plans for this project did not include the drain line, connection work, 
and valving to operate Well 26. These items added the missing requirements. 

2. Additional electrical work (Contract Chanqe Order items 10 and 14 - $6,669.44). A second 
transformer had to be installed in the Park to supply power to the Well 26 pump and motor. 

3. Furnish and Install Soil Amendments (Contract Chanqe Order items 1 and 2 - $20,439.25). A soils 
report was performed on the Park material after the site had been graded. The soils amendments 
were revised to meet the recommendations in the soils report. 

4. Miscellaneous Site Improvements (Contract Chanqe Order items 7, 8, 9, 11, 12 - $8,281.64). 
A second catch basin was added in the parking lot area to improve the drainage; a water service was 
extended to the grape demonstration area; cobblestones were added in the parking lot curbing 
noses; a sewer cleanout was replaced with a 24-inch riser; and the shade structure layout was 
revised to reflect changes made by the manufacturer. 

This contract change order also added 30 working days to the contract. 

FUNDING: Contract Amount: $621,562.16 
Budgeted: 2000/01 fiscal year 
Budgeted Fund: Parks and Recreation Development Impact Mitigation Fee Fund $600,000 

Water Development Impact Fee Fund $ 32,600 

fb. Richarb C. Prima, Jr. 
Public Works Director 

Prepared by Wesley K. Fujitani, Senior Civil Engineer 
RCP/WKF/lm 
Attachment 
cc: Roger Baltz, Parks and Recreation Director 

Steve Virrey, Parks Project Coordinator 
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CITY OF LODl 
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO. I 

Sheet 1 of 1 
Date 611 2/01 

Account No. : See Distribution Below 
PROJECT: Katzakian Park Improvements 

2735 W. Turner Road 

CONTRACTOR: Goodland Landscape Construction , Inc. 

You are directed to make the following changes or do the following work not included in the 
Plans and Specifications on this contract. 

Description of work to be done, estimate of quantities, and prices to be paid. Specify whether 
additional work is at contract price, agreed price, or force account. Unless otherwise stated, 
rates for rental of equipment cover only such time as equipment is actually used and no 
allowance will be made for idle time. 

. . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . . .  

1. Delete Contract Item 45, “Soil Amendments” 
1200 Ibs. At $3.40/lb. 

Accounf: 1217796.1825.2400 Agreed Upon Price 
2. Furnish and Install Soil Amendments per recommendation from 

Soil and Plant Laboratory, Inc. dated January 31, 2001 
Account: 12 17796.1825.2400 

Agreed Upon Price 

Agreed Upon Price 

Agreed Upon Price 

Agreed Upon Price 

3. Furnish and Install 3 ea. 10-inch Water Valves 

4. Install 409 Connection 

5. Furnish and Install 4 ea. Temporary Blowoffs 

6. Furnish and Install 10-inch Drain line from Well Site to Riser in 

Account: M /82460& 

Account: W I  /82460..& 

Accounf: t##SI /82460& 

Storage Area in Building 
Account 182460 Agreed Upon Price 

Accounf: 1217796.1825.2400 
7. Furnish and Install Additional DlCB in Parking Lot 

Agreed Upon Price 

Account: 121 7796.1825.2400 Agreed Upon Price 

Account: 1217796.1825.2400 Agreed Upon Price 

conduits and trenches 
Account:1217796.1825.2400 Agreed Upon Price 

11. Additional layout work for shade structure 
Account: 121 7796.1825.2400 Agreed Upon Price 

12. Replace cleanout in parking lot with riser 
Account: I 2 1  7796.1 825.2400 Agreed Upon Price 

13. Additional work to tie in water main at Bridgetowne Drive 
Account: +&Ed /&?Z460# Agreed Upon Price 

14. Install transformer pad and conduit 
Account: 121 7796.1825.2400 Agreed Upon Price 

8. Extend 1 %-inch water line to irrigate vine demo area 

9. Add cobbles in island noses 

10. Additional work to add transformer pad, secondary pull boxes 

TOTAL 

($4,030.00) 

$24,469.25 

$1 1,542.00 

$ 3,105.00 

$ 3,667.00 

$ 9,650.80 

$ 3,303.95 

$1,092.81 

$ 492.48 

$3,956.93 

$1,861 .I 5 

$1,531.25 

$4,617.03 

$2.712.51 
$67,972.1 6 

cco1 



0 
PERCENT OF 
CONTRACT 

Original Contract Price $553,590.00 
Total Cost of This Change Order NOT TO EXCEED 

Total Cost of All Change Orders to Date 

$ 67,972.16 

$ 67,972.16 12.3% 

12.3% 
Previous Change Orders $ 0.00 

Contract Price, Including All Change Orders, Will Be: $621,562.16 

Time of completion will be adjusted as follows: Add 30 working days 
_ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ _ - - - - _ - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - - -  

Date 6/bh( 
Date I I 

inistration 4.1 
Date 

DateCp/Z q k ; ~  

The undersigned contractor, having carefully considered the change proposed, agrees, if this 
proposal is approved, to provide all equipment, furnish all materials, except as otherwise noted 
above, perform all services necessary for the work above specified, and accept as full payment 
the prices shown above. 

If the contractor does not sign acceptance of this order, the contractor should refer to Section 4- 
1.03A of the Standard Specifications regarding filing a written protest within the specified time. 

CCOl 


